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GLASS. CHANGED TO: 1S @
SUBJECT : ‘ NEXT REVIEW DATE: _,_____,._Z'Bz—e—-
AUTH: HR70-2 25X1

oATeZB L/ FEAEVIEWER: 010956
1. Time and Place of Meeting: The meeting was neld on 19 July at

‘ NCwVA

o. Attendance: 25X 1
25X1

3. Purpose of Visit: Discuss the progress of P-261, Wall Scanning
Radar.

4. Discussion:

:is running behind schedule on this task, due mainly to

procurement difficulties. The traveling wave tube for the translator o5
was ordered from ins and finally arrived after a month delay. The X1
tube vas checked and it was determined that the tube did not
meet specifications. Huggins then gaid that they couldn't supply & 25X
tube that would meet the specified frequency. sent the
Huggins tube vack and ordered one from Microwave Assoclate€s. Delivery 25X1

is not due until the end of July. The tuning fork filters for the gated
analysis system, ordered from Collins Radio have not arrived Collins
is three weeks in arreers on delivery time, but had informed 25X1
that the items had been shipped on 18 July.

Failure to receive the above items has prevented ‘ 25X1
completing the various component parts into an jntegrated system.
peckaged and tested most of the components. The focusing
antenna has been built and tested. The scanning mount has been built
and is being tested. The mount is large in size, being about &' x 6'. 25X1
The backward wave oscillator, TWT translator, and the antenna will be
mounted on it. The unit is capable of meking a 2' x 2' sweep in 48

seconds.

s in the process of completing and testing the circuitry
for the intermediate frequencies, filters and AGC. 25X1

requested that they be allowed to extend the task to

30 September. Enough funds are available to do so. This would give 25X1
them enough time to integrated the system and run f£ield evaluation. The

undersigned can seé no objections to extending the task time. It was

pointed out.  |that field eveluations would have to be done be-

t could be determined what the next step in the program would be.

jnformed that the present system mst work and show feasibilli by 25X1
if the program is to be continued. stated that they hoped the
system would be ready for field tests by August. The remsining time Z§,>$?

would be used for field tests and the writing of the final report.
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stated that they hed manpower, Space and time to take
on nevw tasks. It was pointed out to them that the field of Countermeasures
was wide open; that they were in a position to have a better understanding 25X1
of vwhat is needed in this field than any other contractor, since they had
done most of the evaluations on the presently used countermeasure devices.
From their evaluations they should know the deficiencies of the equipment

25X1

and what improvements are needed. ‘mformed thet any ideas or
proposals that they have in this field should be submitted. 25X1
25X1
Distribution:
orig. - P-261
1 - Trip Report
1 -
1 - Chrono
25X1
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